

Central City Action Plan - Reporting and Monitoring Dashboard

City Leadership
Best for City

Amenity & Activation
Light up the City

Growth
Unlock Prosperity

People
Relentlessly Pursue Residents & Visitors

Getting it Done
Deliver Major Projects

ACTION PROGRESS

ACTIVITY		WHEN	ACTIVITY		LEAD	ACTIVITY		LEAD	ACTIVITY		LEAD	ACTIVITY		LEAD	WHEN
Governance and Leadership			Summer 2018/19 0-6 Months			Why Central Christchurch' Prospectus			Transport Promotions and Incentives			Major Public Facilities and Buildings			
C	Establish Central City Development Forum	Q4 2018		Enabling Everyday Street Performance and Activation	CCC		Why Central Christchurch' Prospectus	CNZ		CCC/ECAN		C	Ao Tawhiti Unlimited Discovery School	Ministry of Education	2019
O	Monthly Reporting	ONGOING		Supporting the Evening Economy	CCBA		Investor Ready Strategy	DCL		Various		C	Christchurch Town Hall	CCC	2019
C	Establish Central City Programme Office	Q4 2018		City Image Initiatives	CCC					CNZ		IF	Durham Street Methodist Church	Private	2020
C	Central City Information Portal	Q2 2019								CCC		IF	Edmonds Band Rotunda	CCC	2020
												IF	Te Pae / Convention Centre	Ōtākaro	2020
Confirm Roles and Mandates of Public Agencies for the Central City			Winter 2019 + Winter 2020 12-30 Months	Lighting Projects	DCL/CCC		Development Facilitation	DCL/CCC		CCC/CNZ		IF	MetroSports Facility	Ōtākaro	2021/22
C	Confirm Roles and Mandates of Public Agencies for the Central City	Q2 2019		Cathedral Square	Various		Business Improvement District (BID)	CCBA		CCC/CNZ		IF	Canterbury Multi Use Arena	TBC	2023
				Free Wi-Fi	CCC					CNZ/CCC		IF	Christ Church Cathedral	Cathedral JV	From 2019
Championing Greater Christchurch's Central City				Wayfinding	CCC					Various		Commercial/Attractions Projects (selected)			
O	Future Development Strategy	ONGOING		Public Realm Maintenance and Upkeep	CCC							C	Riverside Farmers Market	Private	2019
A Shared, Future Focused Central City Narrative							Business Attraction Strategy	CNZ		CCC/DCL		C	Guthrey Centre	Private	2019
C	Central City Narrative	Q1 2019								CCC/OTAK		C	Ballantynes	Private	2019
												C	Lower High Street - Duncan's Building	Private	2019
Regeneration Framework												IF	Spark Building	Private	2020
NS	Identify changes to the City's regulatory provision	ONGOING										IF	Aotea Gifts	Private	2023
												IF	Old Post Office	Private	2023
Decision Making Framework												IF	Ravenscar House Museum	Private	2020
C	Best for City Decision Making Framework	Q1 2019										Public Realm			
												C	Avon River Precinct - Antigua Street to Madras Street	Ōtākaro	2018
												IF	Avon River Precinct - Avon Loop	Ōtākaro	2020
												IF	South Frame	Ōtākaro	2020

KEY

Delivery on Track (Greater than 70% tasks rated green)

Delivery Needs Support / Action (30 - 70% of tasks rated green)

Delivery Not on Track

Discontinued

Not Started

Completed

Ongoing Activity

Not Started

In Flight

On Hold

C

O

NS

IF

OH

[Link to Action Plan](#)
[Link to Barrier Sites](#)

